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Driving	pro-environmental	change	in	tourist	destinations:		encouraging	sustainable	travel	in	National	Parks	via	partnership	project	creation	and	implementation		
Abstract	
	
This	paper	explores	a	key	challenge	in	introducing	more	sustainable	transport	practices	at	destinations:	achieving	modal	shift	in	visitor	
travel	from	cars	to	physically	active	or	public	transport	to	reduce	tourism’s	environmental	impacts.		It	centres	on	using	partnership	led	projects	
bringing	together	the	many	public	and	private	sector	organisations	involved,	to	drive	destination	change	and	development.			To	date,	research	
has	centred	on	pro-environmental	change	for	individuals	and	individual	organisations:	little	is	known	about	the	mechanisms	of	pro-
environmental	change	via	complex	multi-partner	organisations.		The	paper	reports	research	into	the	processes	involved	in	successful	projects	
to	provide	alternatives	to	car	travel	in	three	UK	National	Parks	by	using	partnerships	to	obtain	funding	and	implement	change.		Based	on	case	
studies	informed	by	in-depth	interviews	with	key	stakeholders	involved	in	pro-environmental	change	implementation,	narratives	are	analysed	
to	explain	the	change	process,	and	mapped	against	existing	literature	and	theories	of	change.		Conclusions	show	the	role	of	inspired	
individuals,	supportive	senior	management,	strong	governance,	better	visitor	experiences	and,	most	significantly,	communication,	and	
communication	of	the	benefits	of	change	to	stakeholders.		The	research	suggests	why	and	how	change	occurs	in	partnerships,	contributes	to	
better	theories	of	change,	and	offers	guidance	on	understanding	and	implementing	change	processes	worldwide.				
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	Introduction	
	
Much	has	been	written	about	the	factors	which	lead	to	change	towards	more	pro-environmental	actions,	both	generally	and	within	
sustainable	tourism.		However,	while	there	is	an	extensive	literature	about	understanding	individuals’	(Barr,	2003;	Jackson	2005;	Torgler	&	
Garcia-Valinas	2005	)	and	individual	organisations’	(Kane,	2009;	Esty	&	Winston	2006)	potential	to	change,	there	have	been	few	attempts	to	
understand	pro-environmental	change	in	complex	and	dynamic	partnerships	such	as	tourism	destination	partnerships.	These	partnerships	
involve	both	multiple	individuals	and	multiple	organisations	who	need	to	be	mobilised	to	achieve	pro-environmental	change	within	a	
destination	area.	Such	partnerships	are	crucial	because	of	the	“…	diffuse	and	fragmented	nature	of	tourism	development”	(Bramwell	&	Lane,	
2000	p.1)	even	at	a	single	destination,	but	need	collaboration	to	achieve	common	goals.	Partnerships	differ	considerably	from	companies	and	
other	organisations,	notably	because	of	different	degrees	of	membership	commitment,	power,	resources	and	skills	within	partnerships.	Even	
more	than	companies,	they	function	in	an	environment	where	they	have	little	or	no	control	over	many	factors	which	influence	their	success	
such	as:	the	state	of	the	economy,	legislation,	national	and	local	political	contexts,	funding,	technology	and	transport	provision.		In	order	to	
address	the	deficiency	in	the	literature,	this	paper	reports	on	the	processes	involved	in	two	successful	attempts	to	implement	pro-
environmental	behaviour	change	(providing	alternatives	to	car	travel)	by	partnerships	in	National	Parks	in	the	UK	and	assesses	the	relevance	of	
existing	theories	of	managing	change	within	companies	to	complex	tourism	partnerships.	Although	the	case	studies	are	British,	similar	tourism	
destination	partnerships	exist	all	over	the	world	and	the	lessons	from	these	case	studies	could	have	applications	in	many	countries.	
	
In	2011,	the	UK’s	Department	of	Transport	announced	the	Local	Sustainable	Transport	Fund	(LSTF)	allowing	English	local	authorities	to	
bid	for	grants	to	improve	the	sustainability	of	travel	in	their	areas.	English	National	Parks	were	allowed	to	make	bids	through	their	appropriate	
local	Highway	Authorities,	and	several	submitted	bids.	Successful	bids	were	received	from	the	Lake	District	National	Park	Authority,	and	a	joint	
bid	from	two	National	Parks,	the	New	Forest	and	South	Downs.	All	three	Parks	have	a	good	record	for	innovation	and	encouraging	car-free	
travel	in	their	areas.	Both	projects	have	since	been	recognised	as	successful	in	reducing	visitor	car	use	(New	Forest	National	Park	2014)	and	
visitor-related	greenhouse	gas	emissions	(Tait,	2015),	and	have	been	awarded	further	grants	from	the	LSTF	(Department	for	Transport	2014).	
They	demonstrate	how	partnerships	can	achieve	pro-environmental	changes,	but	also	highlight	the	challenges	involved,	often	because	of	the	
inertia	or	slowness	of	large	and	diffuse	collaborations.		They	also	illustrate	the	ways	in	National	Parks,	and	other	protected	areas,	can	have	a	
special	role	in	implementing	measures	leading	to	more	sustainable	forms	of	tourism,	because	of	their	legal	powers,	fundamental	aims	and	
often	because	of	the	dedication	of	their	staff	members	to	conservation	ideals.		
	
This	paper	traces	the	processes	involved	in	preparing	and	delivering	the	bids,	through	the	reflections	of	people	working	in	the	local	
partnerships	created	to	devise	the	bids	and	implement	the	associated	projects.	The	paper	describes	the	pathways	adopted	by	the	two	
partnerships	and	compares	them	with	the	literature	and	theoretical	models	of	business	change	from	key	authors	in	this	field	(Doppelt,	2003;	
Kanter,	Stein	&	Jick,	1992;	Kotter,	1996	and	Luecke,	2003).		The	authors	have	drawn	on	the	literature	to	describe	the	rise	of	public-private	
partnerships	and	some	of	the	criticisms	of	the	motives	and	processes	involved.	It	draws	on	literature	from	business	and	tourism	to	explore	the	
necessary	and	sufficient	conditions	for	sustainable	change	to	occur.	The	next	section	explains	the	context	of	the	UK’s	LSTF	and	current	changes	
in	tourism	destination	planning.	The	methods	section	explains	the	data	collection,	analysis	and	presentation.	The	findings	present	the	
interviewees’	explanation	of	their	success	in	winning	and	delivering	the	bids,	and	the	challenges	they	faced.	The	discussion	draws	together	the	
key	findings	and	relates	these	to	the	theories	of	change	covered	in	the	literature.		In	so	doing,	we	build	upon	the	work	of	Doppelt	(2003);	
Kanter,	et	al.,	(1992);	Kotter	(1996)	and	Luecke	(2003)	and	have	adapted	these	existing	theories	to	suggest	how	pro-environmental	change	can	
be	understood,	not	just	for	single	organisations,	but	also	for	complicated	partnerships.		The	adapted	theoretical	stages	are	transferable	to	
other	similar	tourism	contexts	and	provide	guidance	on	how	to	implement	pro-environmental	changes	which	often	elude	destination	planners.		
Overall,	the	paper	advocates	partnerships	as	pathways	for	policy	learning,	and	the	implementation	of	behaviour	change	tools	and	techniques,	
and	suggests	guidelines	for	partnership	creation	and	management.		It	is	important	to	note	that	this	paper	examines	the	operational	and	
political	processes	involved	in	successful	partnership	based	projects.		It	does	not	examine	outcomes:	a	review	of	the	outcomes	of	the	projects	
discussed	here	can	be	found	in	New	Forest	National	Park	Authority	(2014)	and	Cumbria	Tourism	(2015).	
Partnerships	and	change	Partnerships		
	
The	need	for	collaborative	working	between	organisations	is	growing	as	societies	become	more	complex	(Huxham	&	MacDonald,	1992;	
Trist,	1983).	Increasingly,	governments	are	handing	over	duties	previously	undertaken	by	the	public	sector	to	private-public	partnerships	(Hall,	
1999;	Kjær,	2012;	Reid,	Smith,	&	McCloskey,	2008)	with	hopes	they	will	be	less	bureaucratic,	more	efficient	and	reduce	the	burden	on	the	
state	budget	and	organisation	(Williams	&	Sullivan,	2007).		
	
The	move	has	been	seen	as	ideological	and	criticised	for	reducing	the	systematic,	rational	view	of	the	public	interest	(Ladeur,	2004),	the	
loss	of	wider	ideals	such	as	equity,	social	justice	and	environmental	conservation	(Dredge	&	Thomas,	2009;	Selin,	1999)	and	as	having	a	focus	
on	economic	benefits	as	the	central	measure	of	public	interest.	Local	tourism	provision	and	promotion	inevitably	requires	co-operation	
between	a	variety	of	private	and	public	organisations	(Bramwell	&	Lane,	2000)	through	some	type	of	informal	or	formal	partnership	(Dredge,	
2006),	but	the	new	context	has	brought	new	organisations	to	destination	management	(Stanford,	Carter	&	George,	2014)	and	granted	more	
power	to	commercial	interests	and	corporations	(Hall,	2008;	Pforr,	2001;	Selin,	1999).	This	can	lead	to	some	partnerships	prioritising	their	own	
economic	interests	over	communal	environmental	benefit	(Hall,	2014).		
	
The	processes,	as	well	as	the	aims,	of	the	move	to	public-private	partnerships	have	been	criticised.	McMurray	(2007,	p.77)	suggests	
“…the	political	addiction	to	perpetual	organizational	reform”	results	in	rapid	changes	in	goals,	organisation	and	personnel	which	destroy	or	
prevent	the	formation	of	trust	and	often	delicate	channels	of	communication	needed	for	collaborative	working.	Confusion	over	organisational	
identity	can	reduce	staff	morale	(Glasby	&	Lester	2004)	and,	in	tourism,	the	move	to	public-private	partnerships	has	resulted	in	a	
“…fragmentation	of	agencies	involved	in	tourism	management”	(Dredge	&	Thomas	2009,	p.	249).		
	
Partnerships,	formed	voluntarily	when	organisations	cannot	achieve	their	goals	independently	(Huxham	&	Vangen,	2005),	encounter	a	
number	of	intra-member	problems	such	as	differences	in	aims,	language	and	culture,	power	imbalances	and	the	time	needed	to	reach	
decisions	(Huxham,	1993)	which	may	result	in	‘collaborative	inertia’	(Huxham	&	Vangen,	2009,	p.	30)	if	not	swiftly	addressed.		The	partnership	
formation	may	be	precipitated	by	a	crisis	or	changes	in	the	economic,	competitive	or	technological	environment	(Wang	&	Xiang,	2007)	creating	
a	collective	desire	for	change	that	cannot	be	achieved	independently.	Inevitably	motivations	and	objectives	between	partners	differ	(Bramwell	
&	Rawding,	1994),	but	most	potential	partners	will,	and	do,	ask	“what	is	in	it	for	me?“	(Purvis,	Zagenczyk,	&	McCray,	2015,	p.	3).	
Communication	is	seen	as	key	for	establishing	and	maintaining	a	partnership	(Williams	&	Sullivan,	2007)	although	language	may	have	to	be	
tailored	to	different	audiences	to	reflect	their	experiences	and	perspectives	(Huxham	&	Vangen,	2005).		
	
Although	common	goals	are	important	(Nooteboom,	2002),	synergies	can	be	created	through	differences	in	partners’	purposes,	
resources	and	expertise	which	allow	partnerships	to	achieve	higher	objectives	than	attainable	working	independently	(Huxham,	1993).	
However,	even	where	irreconcilable	differences	prevent	agreement,	some	collaborations	pragmatically	“…get	started	on	some	action”	leaving	
joint	discussion	until	something	has	been	achieved	(Huxham	&	Vangen,	2005,	p.3).	Individuals	within	partner	organisations	may	have	their	own	
“personal,	professional	or	work-related	reasons” for	promoting	partnership	working	(Williams	&	Sullivan,	2007,	p.18).	
	People,	organisations	and	change	
	
There	is	a	growing	recognition	of	the	importance	of	key	people	in	the	successful	delivery	of	change	and	of	projects	(Hornstein,	2015;	
Nauman,	Khan,	&	Ehsan,	2010).	As	Cooke-Davis	(2002,	p.	5)	observes,	“…it	is	people	who	deliver	projects,	not	processes	or	systems”,	while	
Leybourne	(2006,	p.	61)	observes	a	“…changing	bias	from	tools	and	techniques,	toward	the	social	and	behavioral	aspects	of	the	management	
of	projects”.			These	individuals	are	often	working	in	“shifting	landscapes”	and	when	careers	may	cross	sectors,	employees	“seek	to	orient	
themselves”	as	they	develop	in	a	“precarious”	and	“pluralist”	environment	(Tams	&	Marshall,	2011	p.	109).			Some	employees	aim	“to	have	an	
impact	on	societal	challenges	such	as	environmental	sustainability	and	social	justice	through	their	employment	and	role	choices,	strategic	
approaches	to	work,	and	other	actions”	(p.	110)	rather	than	directly	choosing	personal	advancement.	In	terms	of	Hofstede’s	(2015)	
understanding	for	organizational	culture	this	may	be	viewed	in	terms	of	goal-orientation,	whereby	employees	are	motivated	to	achieve	
“…specific	internal	goals	or	results,	even	if	these	involve	substantial	risks”.		
	
Tourism	partnerships	bring	together	such	people	from	public	and	private	sectors,	which	can	result	in	a	clash	of	cultures	(Wray,	2011).		
Russell	and	Faulkner	(1999)	argue	that	the	different	mentality,	goals	and	worldviews	of	those	working	in	the	private	and	public	sectors	will	
always	create	tensions.		They	characterise	the	public	sector	employees	as	moderators	of	change,	being	risk	averse,	wanting	continuity,	stability	
and	consensus,	who	may	also	be	less	responsive	to	local	circumstances	because	of	rigid	bureaucracy.		In	contrast	entrepreneurs	are	seen	as	
“chaos-makers”,	generators	of	change	(Lewis	&	Green,	1998)	flexible	and	open	to	new	opportunities	(Russell	&	Faulkner,	1999),	a	view	echoed	
by	UNWTO	(2007)	which	depicts	the	public	sector	as	slow,	but	strategic	and	the	private	sector	as	quick	in	decision-making,	but	lacking		concern	
for	the	wider	good.		Unlike	private	companies,	partnerships	do	not	have	an	over-riding	executive	officer,	so	change	requires	consensus,	
engagement	and	commitment	from	the	partners.	Yet,	visionary	leadership	or	champions	with	“…drive,	energy	and	enthusiasm”	(Speakman	&	
Transport	for	Leisure	Ltd,	2008,	p.	8)	are	often	critical	for	starting	(Gray,	1989;	Selin	&	Chavez,	1995;	Wang	&	Xiang,	2007)	and	maintaining	
tourism	partnerships	and	acting	as	brokers	between	parties.	
	
Change	within	organisations	is	challenging.	People	often	resist	change	unless	they	see	its	benefits	(Doppelt,	2003;	Kane,	2009),	and	
organisations,	composed	of	individuals	and	groups,	have	“…constantly	changing	interests,	needs	and	allegiances”	(Doppelt,	2003,	p.	79).	
Todnem	(2005)	identifies	a	number	of	common	conditions	necessary	for	change	among	the	findings	of	leading	authors	(Kanter	et	al.;	1992	
Kotter,	1996;	and	Luecke,	2003):	creating	a	vision,	establishing	a	sense	of	urgency,	creating	strong	leadership,	creating	a	strong	coalition,	
enabling	the	employee,	communication	and	institutionalising	the	change	in	culture.		These	are	shown	in	Table	1	alongside	Doppelt’s	(2003)	
seven	‘leverage	points’	necessary	to	improve	sustainability	in	organisations	including:	transformation	of	norms	and	values;	changes	in	
governance;	and	providing	employees	and	stakeholders	with	credible	information,	“Meaningfully	involving	them	in	decision-making	will	
generate	ownership	and	personal	responsibility”	(p.80).	He	concludes	that	a	coherent	theory	of	success	from	leadership	is	required	to	change	
processes	to	incorporate	“…the	people,	units	and	processes	within	their	organisations,	as	well	as	its	many	stakeholders”	(p.	82).				
	
	
Table	1:	A	comparison	of	four	stages	of	change	
Kanter	et	al.	10	commandments	for	
executing	change	(1992)	
Kotter’s	eight-stage	process	for	
successful	organisational	
transformation	(1996)	
Luecke’s	seven	steps	(2003)	 Doppelt’s	Leverage	points	(2003)	
	 	 	 Change	the	dominant	mind-set	and	
point	out	failures	of	the	old	paradigm,	
describe	why	new	one	is	better	
Analyse	the	organisation	and	its	need	to	
change	
	 Mobilise	energy	and	commitment	through	joint	
identification	of	business	problems	and	their	
Alter	goals	of	the	system	and	establish	
the	unambiguous	purpose	of	attaining	
solutions	 sustainability	at	a	specific	time	in	the	
future	
Create	a	vision	and	common	direction	 Developing	a	vision	and	strategy	 Develop	a	shared	vision	of	how	to	organise	and	
manage	for	competitiveness	
	
Separate	from	the	past	 	 	 	
Create	a	sense	of	urgency	 Establish	a	sense	of	urgency	 	 	
Support	a	strong	leader	role	 	 Identify	the	leadership	 	
Line	up	political	support	 Create		a	guiding	coalition	 	 Restructure	the	rules	of	engagement,	
develop	new	operational	and	
governance	strategies	
Craft	an	implementation	plan	 	 	 	
Develop	enabling	structure	 Empowering	broad-based	action	 	 Engage	new	people	with	different	
perspectives	and	skills	
Communicate,	involve	people	 Communicate	the	change	vision	 	 Communicate	the	need,	purpose,	
strategies	and	benefits	of	
sustainability	internally	with	
employees	and	externally	among	
stakeholders	
	
	
	
	
	
	
	
	
Reinforcing	the	change	
• Reinforce	and	institutionalise	change	 • Anchor	new	approaches	in	
culture	
• Generate	short-term	wins	
• Consolidate	gains	and	produce	
more	change	
• Institutionalise	success	through	formal	
policies,	systems	and	structures	
• Focus	on	results	not	activities	
• Start	change	at	the	periphery	then	let	is	
spread	
• Monitor	and	adjust	strategies	in	response	to	
problems	in	change	process.	
• Foster	and	reward	innovation	to	
continually	increase	individual,	
team	and	organisational	
understanding,	knowledge	and	
wisdom	
• Adjust	the	parameters	of	the	
system	
Adapted	from	Todnem	(2005)	and	Doppelt	(2003)	
	
Amid	pessimism	about	the	motives	for	and	processes	associated	with	the	political	move	to	more	partnerships,	the	literature	from	
business,	public	administration,	partnership	working	and	tourism	hints	that	there	are	may	be	several	necessary	and	sufficient	factors	and	
processes	for	partnerships	to	implement	pro-environmental	change.		These	include:	key	people,	communication	skills	and	identifying	benefits	
to	stakeholders.		In	addition,	authors	writing	about	change	in	organisations,	have	identified	critical	stages	which	are	tested	in	this	research.	
Context	
	
The	management	of	tourism	and	tourist	destinations	has	undergone	considerable	change	in	England	during	the	last	decade	(Stanford	
et.	al.,	2014).	Perhaps	the	biggest	impact	has	been	the	ending	of	nine	Regional	Development	Agencies	(RDAs)	and	their	replacement	with	39	
Local	Enterprise	Partnerships	in	2012.		Each	RDA,	the	majority	of	their	staff	drawn	from	the	public	sector,	was	responsible	for	a	region	of	
England	and	promoted	economic	growth,	efficiency,	employment	and	sustainable	development,	using	central	government	money.	Local	
tourism	projects	and	promotion	were	supported	in	areas	where	tourism	offered	potential	for	local	employment	and	development,	including	
areas	away	from	traditional	tourism	hotspots.		The	Local	Enterprise	Partnerships	(LEPs)	(House	of	Commons,	2013),	charged	with	promoting	
local	economic	development,	must	be	chaired	by	a	business-person	and	at	least	half	their	members	must	be	from	the	private	sector	(Ward,	
2015).	Their	funds	come	from	bids	to	the	central	government’s	Regional	Growth	Fund,	the	Single	Local	Growth	Fund	and	the	Growing	Places	
Fund	with	matched	funding	from	local	partners	from	both	private	and	public	sectors.	They	also	administer	EU	Structural	and	Investment	
Funds.		They	steer	much	of	the	strategic	vision	for	their	areas.		Tourist	destinations	in	the	UK	rarely	have	a	single	organisation	responsible	for	
destination	management,	even	in	National	Parks,	and	rely	on	networks	of	local	organisations	to	contribute	to	policy-making	and	tourist	
provision	in	their	areas.			
	
The	Local	Sustainable	Transport	Fund	was	introduced	in	England	in	2011,	following	publication	of	a	White	Paper:	Creating	Growth,	
Cutting	Carbon	(Department	for	Transport,	2011)	which	describes	the	benefits	to	employment	and	carbon	reduction	of	replacing	car	journeys	
with	physically	active	or	public	transport	modes.	It	also	stressed	how	local	knowledge	and	decision-making	would	make	sustainable	travel	
provision	more	effective.	The	Department	for	Transport	(DfT)	originally	allocated	£560	million	to	the	scheme,	expecting	authorities	to	
contribute	to	each	award-winning	project.	A	further	£40	million	was	added	by	the	DfT	in	2012	resulting	in	a	total	of	£1	billion	(including	
additional	contributions	from	local	government	and	other	organisations)	being	invested	in	sustainable	transport	in	96	projects	(Transport	for	
Quality	of	Life,	2015).	The	main	criteria	for	assessing	applications	were:	local	economic	development	and	reducing	carbon	emissions.	Safety,	
improving	air	quality,	reducing	noise,	promoting	physical	activity	and	“wider	social	and	economic	benefits”	were	also	considered	(Department	
for	Transport,	2011).	It	is	noteworthy	that	the	majority	of	projects	were	not	about	sustainable	transport	for	tourism,	but	for	other	activities.		
Applications	for	funding	had	to	be	made	by	a	local	government	transport	authority,	although	projects	could	cross	authority	borders.	National	
Parks	were	included	in	the	funding	scheme	following	lobbying	by	National	Park	officers		but	their	bids	needed	to	be	submitted	by	a	local	
highways	authority.			
The	Lake	District	National	Park	Authority	and	Cumbria	County	Council	applied	for	£4.89m	funding	in	April	2011	and	were	notified	of	
their	success	in	June	2011.		The	total	calculated	cost	of	£6.9m	for	the	“Go	Lakes”	project	included	contributions	from	the	Lake	District	National	
Park	Authority,	Cumbria	County	Council,	local	bus	and	boat	operators,	Cumbria	Tourism	and	several	local	businesses.	The	bid	consisted	of	nine	
‘packages’	designed	to	enhance	public	transport,	reduce	emissions,	introduce	a	smart	public	transport	ticket	for	the	area,	promote	cycling,	
including	electric	bikes,	improve	information,	marketing	and	confidence	in	using	public	transport	and	persuade	visitors	of	the	benefits	of	
arriving	in	the	Park	by	public	transport.	The	bid	only	related	to	the	South	Lakes	portion	of	the	National	Park,	which	has	the	highest	proportion	
of	visitors.		
	
Hampshire	County	Council,	the	New	Forest	and	South	Downs	National	Park	Authorities	together	applied	for	funding	of	£3.81m	for	
projects	costed	at	£18,283m,	which	was	approved	in	June	2012,	the	remainder	coming	from	the	six	transport	authorities	in	the	National	Park	
areas,	both	National	Park	Authorities,	transport	providers,	including	Network	Rail	and	tourism	providers.		Advisors	involved	in	the	Lake	District	
bid	assisted	the	authorities	in	writing	their	bid,	which	promised	improvements	to	public	transport	gateways	to	the	parks,	information	and	
marketing	for	visitors	before	and	during	their	visit.		
Methodology	and	method	
	
This	study	explores	the	processes	and	relationships	involved	in	successful	visitor	travel	planning	partnerships,	to	understand	the	how	
and	the	why	behind	partnerships	seeking	a	change	towards	more	pro-environmental	behaviour.	Because	this	is	an	under-researched	topic,	it	
required	an	exploratory	approach.	Thus,	it	was	decided	to	adopt	an	in-depth	case	study	methodology	which	allows	the	researcher	to	“...retain	
the	holistic	and	meaningful	characteristics	of	real-life	events”		and	understand	the	relationship	between	the	object	of	study	and	its	context	
(Cavana,	Delahaye	&	Sekaran,	2001).		This	also	lends	itself	to	the	generation	of	theory	(Finn,	Elliot-Whyte	&	Walton,	2000)	which	can	then	be	
tested	in	other	contexts	and	has	been	successfully	employed	in	similar	transport	research	(see,	for	example	Pearce,	2014).		
	
Three	study	areas	in	receipt	of	two	LSTF	grants	were	selected	for	investigation:	the	Lake	District,	the	New	Forest	and	the	South	Downs.		
The	Lake	District	was	an	independent	bid,	with	the	other	two	areas	collaborating	for	a	joint	bid	(covering	two	separate	geographic	areas).	All	
three	areas	were	chosen	on	the	basis	of	being	successful	in	winning	LSTF	funding	and	also	receiving	another	Department	for	Transport	grant	to	
explore	the	added-value	of	visitor-focussed	travel	schemes,	increasing	their	comparability.	These	areas	are	also	recognised	destinations,	
characterised	by	well-defined	administrative	areas	(March	&	Wilkinson,	2009;	UNWTO,	2007)	and	grounded	conceptually	in	geographic	place	
(Pearce,	2014).	Both	bids	and	subsequent	projects	were	set	up	and	operated	through	partnerships	assembled	initially	for	the	purpose	of	
compiling	the	bids.	Participants	in	the	bid	partnerships	represented	existing	stakeholders	in	the	destination.		The	work	of	delivering	the	
projects	was	largely	the	responsibility	of	the	individual	National	Parks,	while	the	local	council	was	the	accountable	body.		Project	staff	were	
employed	for	the	delivery	of	the	project:	many	had	ties	with	the	area	or	had	previously	been	employed	by	project	partners.			
Qualitative	research	was	more	appropriate	than	quantitative,	as	it	can	explore	complex	situations,	with	multiple	viewpoints		and	can	
generate	data	which	reflects	the	views	of	the	participants	rather	than	those	of	the	researcher	(Bryman,	1995).	Semi-structured	interviews	
were	conducted	with	key	stakeholders	who	were	involved	in	the	development	and	delivery	of	the	projects.	These	allowed	the	participants	
flexibility	pursue	topics	which	were	of	importance	to	them	(Bryman,	1995).	The	semi-structured	nature	of	the	interviews	allowed	both	for	
comparability,	but	also	for	interviews	to	deviate	at	points	of	particular	relevance	and	interest	to	the	participants.		The	interview	schedule	
included	questions	relating	to	the	success	and	failure	of	the	initial	bid,	the	partnership	and	the	process	of	the	delivery	based	on	Pawson	and	
Tilley’s	(1997)	Realist	Evaluation.	Realist	evaluation	seeks	to	evaluate	the	nature	of	social	programmes	and	asks	questions	not	regarding	what	
worked	for	the	programmes	being	evaluated,	but	rather	asked	what	were	the	circumstances	and	mechanism	of	success.		In	practice,	this	
process	involved	framing	questions	around	resources,	people,	institutional	and	political	factors,	procedures	and	outcomes.			
The	initial	interviewees	were	chosen	on	the	basis	of	a	purposive	sample	of	partners	in	the	original	funding	application.		They	were	
asked	to	identify	other	useful	interviewees	according	to	snowball	selection.		In	total	17	participants	were	interviewed,	including	a	mix	of	
representatives	from	the	public	(10),	private	(5)	and	voluntary	sectors	(2)	(See	Table	2).		Participants	were	first	contacted	by	telephone	or	e-
mail	to	arrange	a	suitable	time	for	a	telephone	or	face-to-face	interview.	The	interviews,	lasting	between	45	minutes	and	2	hours,	were	audio-
recorded,	with	interviewee	consent,	and	notes	were	taken	at	the	time.	The	audio-recordings	were	transcribed	and	interviewees	assigned	a	
number	to	protect	their	anonymity.			
Table	2:	Summary	of	research	participants	
Allocated	
No.	
Sector	in	which	working	 Case	study	area	
1	 Private	Sector,	Tourism	Organisation		 Lake	District	
2	 Private	Sector,	Tourism	Organisation	 Lake	District	
3	 Public	Sector,	National	Park		 Lake	District	
4	 Public	Sector,	National	Park	 Lake	District	
5	 Public	Sector,	Local	Authority	 Lake	District	
6	 Private	Sector,	Transport	Provider	 Lake	District	
7	 Private	Sector,	Attractions	Owner	/	
Manager,	Transport	and	
Accommodation	Provider	
Lake	District	
8	 Private	Sector,	Attractions	Owner	/	
Manager	and	Transport	Provider	
Lake	District	
9	 Public	Sector,	National	Park	 South	Downs	/	New	Forest	
10	 Public	Sector,	National	Park	 South	Downs	/	New	Forest	
11	 Public	Sector,	Local	Authority	 South	Downs	/	New	Forest	
12	 Public	Sector,	Local	Authority	 South	Downs	/	New	Forest	
13	 Public	Sector,	Local	Authority	 South	Downs	/	New	Forest	
14	 Public	Sector,	Local	Authority	 South	Downs	/	New	Forest	
15	 NGO	/	voluntary	sector,	Community	Rail	
Partnership	
South	Downs	/	New	Forest	
16	 NGO	/	voluntary	sector,	Community	Rail	
Partnership	
South	Downs	/	New	Forest	
17	 Public	sector,	National	Park	 South	Downs	/	New	Forest	
	
	
	
	
	A	thematic	method	of	coding	(Ryan	&	Bernard,	2003,	p.	88)	was	adopted	allowing	“…themes	to	come	both	from	the	data	(an	inductive	
approach)	and	from	the	investigator’s	prior	theoretical	understanding	of	the	phenomenon	under	study	(an	a	priori	approach)”.		An	iterative	
approach	was	used	in	the	analysis	of	the	data.	The	initial	stage	of	the	process	was	to	make	notes	during	the	transcription	process	and	to	
highlight	quotes	which	seemed	important.		This	process	of	identifying	‘key	quotes’	was	repeated	once	the	transcripts	were	printed,	with	these	
quotes	organised	according	to	a	card	sort,	as	outlined	by	Ryan	&	Bernard	(2003)	where	quotes	which	have	been	identified	as	significant	are	
sorted	into	piles	of	similar	quotes,	from	which	the	themes	emerge.	
Despite	the	relatively	small	sample	size	the	data	are	considered	sufficiently	robust	because	the	point	of	saturation	was	reached,	
whereby	new	interviews	were	not	contributing	new	insights	(Bowen,	2008).		Some	potential	participants	were	unavailable	because	of	time	
pressures	or	had	already	left	their	role.	Qualitative	research	relies	on	participants’	subjective	views,	and	in	this	case,	were	based	on	their	recall,	
but	generates	rich	narratives.		The	findings	report	themes	corroborated	in	different	respondents’	accounts.			
Findings		Summary	of	themes	
	
The	findings	are	split	into	four	sections	following	the	timeline	of	the	LSTF	funding	application	and	project	delivery.		This	sequential	
narrative	both	reflects	the	stages	of	the	process	and	the	way	in	which	research	participants	recalled	that	process.		It	also	illustrates	the	
importance	of	the	time-links	of	the	data	(as	one	stage	could	not	occur	without	the	preceding	stage).	Within	these	chronological	points,	key	
themes	have	emerged,	recognising	that	the	documented	phenomena	were	“…bigger	than	specific	“events”.”	(Miles	&	Huberman,	1994,	p.	
119).	
	
The	first	section	focuses	on	understanding	the	pre-existing	conditions	within	which	the	initial	funding	proposal	for	the	LSTF	funding	was	
developed.		It	reports	on	contextual	factors	facilitating	change	and	also	those	posing	challenges	to	the	intended	change	/	project,	including	the	
political	environment	and	the	organisational	cultures.	The	key	theme	emerging	from	this	section	is	the	significance	of	both	facilitating	and	
hindering	governance	and	government	conditions.	The	theme	emerging	from	the	section	about	bid	preparation	relates	to	the	different	
approaches	taken	by	the	different	bid	applicants,	characterised	by	risk	in	one	case	and	rigour	in	another.		The	third	section	discusses	
considerations	during	the	process	of	change	(i.e.	the	delivery	of	the	project	itself).		Key	themes	include	time	constraints;	governance	and	
partnerships;	communication	and	communicating	the	benefits	to	all	stakeholders;	selling	the	visitor	experience	and	‘speaking	the	right	
language’.	The	final	section	looks	to	the	future	and	explores	the	approaches	required	to	anchor	the	changes	implemented	in	visitor	travel	as	a	
result	of	the	LSTF	funded	project,	this	includes	respondents’	critiques	of	short-termism	and	the	importance	of	financial	viability.		This	section	is	
characterised	by	the	ongoing	tensions	and	intentions	of	the	public	and	private	sector.		
		Pre-existing	conditions	prior	to	obtaining	funds	to	implement	change		
	
Governance	and	government		
	
Even	before	the	bid	was	prepared,	some	pre-existing	conditions,	particularly	with	regards	to	the	political	context,	appear	to	have	been	
conducive	to	make	visitor	travel	more	sustainable.	These	enabling	(and	disabling)	conditions	were	apparent	at	national,	regional	and	local	
level.		For	example,	one	interviewee	related	how	changes	in	government	policy	about	funding	transport	projects	created	a	suitable	climate	for	
the	LSTF.	
	
There	has	been	a	shift	in	government	policy	thinking….	One,	towards	revenue	based	sustainable	transport	and	funding	sustainable	
transport	generally	and	two,	through	Government	shifting	from	strategic	policy	from	which	funding	followed	to	chucking	money	at	
deliverable	projects,	which	then	led	to	the	fund,	which	led	to	the	National	Park	getting	money	for	visitor	travel.			[3]	
	
Although	government	policy	is	normally	regarded	as	an	exogenous	factor	in	destination	planning,	one	of	the	participants	believed	that	
his	persistent	lobbying	was	probably	instrumental	in	including	National	Parks	in	the	call	for	bids.	
	
Other	pre-existing	states	and	processes,	however,	were	less	favourable	to	encouraging	provision	of	non-car	visitor	travel	facilities.	
These	included	the	trend	away	from	assessing	projects	on	broad	public	interest	criteria,	to	only	considering	economic	development,	with	the	
replacement	of	the	RDAs	by	Local	Enterprise	Partnerships	(LEPs).	
	
	(LEP	and	Local	Growth	Fund)	it	is	all	driven	by	economic	growth…	You	get	prosperity	through	a	better	quality	of	life,	not	solely	from	
economic	growth….	The	political	agenda	has	shifted	to	economic	growth	and	transport	is	not	seen	to	help	the	economy.		So	it’s	difficult	to	
justify	transport	stuff	for	other	reasons	like	health	or	the	environment,	unless	you	can	show	it	is	good	for	the	economy.	To	make	the	
economy	healthier	you	have	to	do	the	other	things	too	–	maximise	the	quality	of	the	experience,	and	you	can	do	this	in	part	from	
transport.	But	you	can’t	measure	that.	Carbon	is	only	of	interest	if	it	is	monetised.		The	economic	benefits	of	cycling	such	as	the	health	
savings.	We	shouldn’t	have	to	monetise	this.		We	should	just	be	able	to	proudly	to	say	there	are	health	benefits.		It	warps	and	skews	
priorities.	The	LEP	structure	is	insidious.		[3]	
	More	long-standing	attitudes	amongst	local	authorities	were	also	seen	as	obstructive	to	encouraging	more	sustainable	visitor	travel.		
This	was	because	for	many	local	politicians	sustainable	visitor	travel	was	not	regarded	as	important	as	transport	services	for	residents,	and	
voters,	despite	the	potential	of	much	greater	carbon	savings	from	more	sustainable	visitor	travel.	
	
The	County	Council	pay	lip	service	to	visitor	transport,	they	are	much	more	interested	in	moving	residents	and	the	business	community	
around	and	frankly	they	are	not	that	bothered	about	the	visitor	because	they	don’t	vote.		They	have	no	statutory	requirement	and	they	
tend	to	back	off.		If	you	look	at	their	objectives	outside	of	the	LSTF	bid,	it’s	about	ease	of	access	to	work	or	schools	or	doctors	and	shops.	
But	if	they	really	want	to	make	some	bite	sized	chunks	into	carbon	reduction,	congestion,	air	quality,	then	they	should	be	going	for	the	
visitor.	[2]	
	
The	parochialism	of	local	politics	could	also	threaten	innovation,	with	local	councillors	being	pressurised	to	support	their	own	area	and	
constituents,	rather	than	the	common	good.	
	
…	the	political	environment	wasn't	easy.	The	National	Parks	has	a	board	which	is	made	up	of	locally	elected	members	and	nationally	
appointed	members…	all	are	meant	to	operate	in	the	interest	of	the	National	Park	as	a	whole	but	obviously	this	doesn't	happen	in	reality	
and	some	want	to	fight	for	funding	to	be	spent	in	their	particular	area.	I	remember	examples	of	x	being	called	up	directly	by	members	
asking	what	was	happening	in	their	constituency…	[17]	
	
At	a	local	level,	in	the	opinion	of	some	participants	it	was	preferable	for	the	local	authority	involved	to	be	avoided	altogether.	
	
If	the	bid	had	value	distinction	and	quality,	it’s	because	it	was	unencumbered	by	local	politics.	[3]				
			Preparing	the	Bid		
	
Risk	and	Rigour	
	
Two	very	different	styles	emerged	when	participants	talked	about	bid	preparation.	In	the	Lake	District,	one	officer	was	given	licence	by	
a	senior	manager	to	‘just	get	on	with	it’	and	to	circumvent	many	of	the	required	bureaucratic	processes	which	should	have	been	followed	with	
key	potential	partners	such	as	the	County	Council.	This	risky	approach	was	adopted	because	of	a	perception	that	such	involvement	would	slow	
down	the	process	overly	or	possibly	stall	it	altogether.	
	
But	if	we	had	done	everything	as	we	should,	we	would	never	have	got	the	bid	submitted,	let	alone	been	successful.	Sometimes,	you	just	
have	to	get	on	with	it.		£5M,	it’s	the	biggest	single	amount	of	money	to	go	the	Lakes.	The	scale	of	it	was	worth	taking	the	risks.	[3]			
	
This	approach	was,	in	part,	due	the	culture	of	the	National	Park	authority	which	encouraged	a	‘can	do’	attitude.	
The	Park	Authority	have	a	culture	of	just	go	and	get	on	with	it,	if	it’s	a	good	idea….		I	would	argue	that	giving	money	to	non-transport	
organisations	to	do	transport	solutions	is	a	highly	cost	effective	way	of	getting	stuff	done	because	transport	authorities	are	large,	
cumbersome	authorities	that	take	a	thousand	years	to	decide	to	do	anything.	Whereas	we	just	think,	let’s	get	on	with	it…		We’re	solutions	
focussed….	People	recognised	that	in	order	for	it	to	work	it	couldn’t	be	designed	by	committee.		The	CEO	was	brave	to	allow	me	to	do	this.		
[3]	
	
While	this	approach	enabled	the	bid	to	be	completed	and	submitted	swiftly,	it	created	difficulties	later	when	the	necessary	systems	
and	structure	were	not	in	place	to	deliver	the	projects,	after	the	award.			
	
The	bid	was	easy	to	put	together,	but	stuff	came	back	to	haunt	us,	all	the	stuff	with	the	County	Council	getting	stuff	signed	off.		But	we	
didn’t	have	time	and	if	we	had	asked	them	they	would	have	just	have	said	no,	so	it	would	never	have	happened.		The	first	year	was	a	…	
disaster	because	we	didn’t	have	all	the	i’s	dotted	and	the	t’s	crossed.	[3]		
	
Such	an	approach	would	have	been	more	difficult	for	the	New	Forest	and	South	Downs	as	three	public	organizations	two	National	
Parks	and	Hampshire	County	Council	were	involved	from	the	outset.	The	officers	writing	their	bid	established	a	strong	and	rigorous	
governance	structure	before	submission	which	took	time	and	negotiation	to	include	some	90	or	so	partners.		This	was	in	place	for	the	award	
and	the	successful	delivery	of	the	funded	projects	was,	in	part,	attributed	to	this.		
	
Some	went	to	formal	committees.		Others	didn’t	show	it	to	members.	Whatever	each	authority	felt	comfortable	with.	But	it	had	to	get	
letters	of	support	and	that	was	difficult.		…	90	organisations	giving	support,	which	were	named	–	we	got	these	to	put	the	letters	in.		The	
main	thing	was	that	everything	in	the	guidance	was	addressed	in	the	bid.		And	to	make	it	sound	exciting	and	innovative	and	inspiring.		
That	can	be	difficult	in	local	government,	but	that	was	something	that	I	wanted	to	achieve….The	Terms	of	Reference	were	quite	specific	
in	what	each	board	could	or	could	not	do	so	everyone	was	clear	on	what	their	remit	was	and	where	they	were	empowered	to	make	
decisions	and	where	they	weren’t	and	they	were	well	chaired	and	everyone	knew	what	had	to	happen	by	what	time.	[10]	
	The	very	different	approaches	possibly	resulted	from	the	tight	deadline	for	the	Lake	District,	who	prepared	their	bid	in	a	few	months	
for	the	Tranche	1	funding	in	2011,	while	the	New	Forest/South	Downs	bid	for	Tranche	2	funding	in	2012	and	learnt	from	the	experience	in	the	
Lake	District,	employing	two	consultants	who	had	worked	on	the	Lake	District	bid.	The	deadlines,	both	for	submission	of	the	bid,	but	also	for	
each	year’s	budget	and	the	end	of	the	project	certainly	produced	a	sense	of	urgency,	galvanising	project	partners.	Time	scales	may	appear	to	
be	only	of	minor	importance,	however,	in	practice,	they	can	be	major	determinants.	
	Considerations	during	the	process	of	change:		the	delivery	stage		
Time	Constraints	
	
Many	of	the	interviewees	spoke	of	the	rush	to	achieve	the	goals	within	delivery	period.	Rushing	the	process	could	lead	to	the	wrong	
priorities	being	identified	and	would,	therefore,	ultimately	be	unsustainable.		The	money	was	awarded	for	a	three	year	period,	so	some	staff	
could	not	be	put	in	place	immediately	to	take	advantage	of	the	funding	and,	in	any	case,	three	years	was	not	seen	as	long	enough	to	tackle	and	
change	a	firmly	entrenched	behaviour	(visitor	car	dependence)	or	for	some	business	ventures	to	become	commercially	viable.	Finally,	there	
were	concerns	that	expertise	was	lost	as	staff	started	to	look	for	alternative	employment	before	the	three	years	ended.	
	
Funding	should	not	be	time-limited.		It	takes	longer	than	three	years	and	then	it	ends	up	being	not	about	what	needs	to	be	done,	but		
about	what	money	is	available	and	what	can	be	done	in	that	time.	[15]	
	
This	rush	contrasted	with	the	time	needed	for	partnership	working,	doubly	frustrating	when	they	knew	funds	could	not	be	carried	over	
from	one	year	to	the	next,	if	there	were	delays.	This	was	illustrated	by	one	example	from	the	Lake	District	where	it	took	almost	18	months	to	
get	approval	for	bus	stop	flags	along	a	cycle	route.		Permission	requested	from	the	Highways	Authority	in	the	spring	of	2013	involved	a	site	
visit.		However,	this	could	not	be	arranged	until	September	2013,	followed	by	a	requisite	consultation	process	resulting,	some	months	later,	in	
approval.		Subsequent	delays	and	staff	changes	meant	the	allocated	funding	for	that	year	was	lost	and	the	application	returned	to	the	starting	
point.			
	
Governance	and	partnership	
	
The	delivery	stage	success,	for	the	New	Forest	/	South	Downs,	was	attributed	in	no	small	part	to	the	governance	structure,	and	in	
particular	the	opportunity	that	this	afforded	for	partners	to	report	back,	to	discuss	their	differences	and	to	find	a	compromise	or	solution	
where	disagreements	occurred.			
It	was	very	much	a	partnership	approach	...	The	approach	worked	quite	well,	there	were	various	meetings,	lots	of	email,	and	phone	calls,	
delegated	responsibility,	tasks	divvied	up.	..It	had	to	be	signed	off	by	all	highways	authorities	and	local	authorities.		[10]	
	
The	same	respondent	continued	that	there	were	additional	benefits	to	the	broad	partnership:	
But	this	was	an	added	benefit	that	it	brought	highways	authorities	and	National	Parks	together.	That	worked	really	well.	Ideas	bounced	
off	each	other.		The	learning	from	that	went	beyond	LSTF.	[10]	
	
In	the	Lake	District,	however,	the	lack	of	a	suitable	framework	led	to	difficulty	in	implementing	the	project.			
They	had	a	difficult	time	with	that	[the	delivery]	because	they	hadn’t	really	sorted	out	the	governance	before	they	submitted	the	bid.		
Cumbria	County	Council	was	the	accountable	body	and	once	they	got	the	money	they	talked	about	how	it	was	going	to	be	delivered	and	
they	hadn’t	really	bottomed	that	out	before.				[5]	
	
Even	though	the	New	Forest	/	South	Downs	attributed	success	to	their	strong	governance,	the	partnership	was	not	without	challenges;	
the	breadth	of	the	partnership	and	the	complexity	of	the	management	structure	was	difficult	at	times.		Participants	mentioned	challenges	
including	negotiating	political	and	administrative	boundaries	with	multiple	local	authorities;	the	numbers	of	partners	involved	and	the	
difficulties	of	coordinating	them	(there	were	90	partner	organisation	involved	in	the	New	Forest	/	South	Downs.		This	resulted	in	uneven	levels	
of	commitments	from	the	partners;	conflicting	priorities;	a	dilution	of	the	vision	and	a	subsequent	need	to	compromise.				
	
Within	the	governance	structure,	there	were	clearly	recognised	roles	for	different	partners.		The	private	sector,	for	example,	saw	their	
role	as	enabling	and	side-stepping	the	laborious	bureaucracy	of	the	public	sector:	
One	of	the	beauties	of	our	involvement	is	that	we	are	largely	free	of	bureaucracy	that	the	County	Council	and	the	National	Parks	have	and	
that	allows	us	to	respond	quickly.	[2]	
	
while	the	public	sector	saw	their	role	as	facilitating	and	enabling	others	by	creating	orderly	frameworks:	
The	real	world	is	quite	messy	and	complicated	and	what	we	like	to	do	is	create	frameworks	for	working	so	that	it	makes	the	real	world	a	
bit	less	complicated,	so	that	other	people	have	a	clearer	understanding	of	what	our	shared	priorities	or	aligned	priorities	are.	[3]	
	
Communication	and	communicating	the	benefits	
	
A	recurring	theme	related	to	communicating	the	benefits	of	the	project	as	a	way	of	getting	partners	involved	and	keeping	them	
motivated.		Indeed,	success	in	the	Lake	District	was	attributed	in	no	small	part	by	the	following	participant,	to	the	effective	communication	of	
Cumbria	Tourism	and	the	Go	Lakes	project:			
The	single	most	important	factor	of	success?		The	communication.		The	projects	are	great,	but	if	they	happen	alone,	then	it’s	not	good	
enough.		Because	if	people	aren’t	aware	then	they	will	fail.	I	think	Cumbria	Tourism	have	done	some	really	good	communications	work	as	
have	the	Go	Lakes	partnership.	And	really	got	the	communication	out.	[7]			
	
The	issue	of	communication	was	most	pertinent	for	stakeholders	unconvinced	about	the	value	of	the	project	who	were,	initially,	
reluctant	to	give	the	funding	application	and	the	subsequent	projects	their	support.		This	was	particularly	so	for	local	residents	and	the	councils	
representing	them.	Participants	in	the	Lake	District	reported	that	the	initial	reaction	from	the	local	council	was	one	of	reluctance.		Councillors	
were	not	overly	supportive	of	initiatives	which	promoted	(non-voting)	visitor	transport.		Residents	also	opposed	the	LSTF	project	which	they	
saw	only	as	benefiting	visitors	and	not	the	people	living	there.		Questions	were	asked	why	money	would	be	invested	in	providing	services	for	
visitors	and	not,	for	example,	for	repairing	potholes	in	local	roads.			
	
It	was	essential,	therefore,	that	residents	understood	the	aims	and	benefits	of	the	project	both	before	inception	and	during	the	delivery	
and	that	they	were	aware	that	the	services	would	benefit	them	both	through	amenities	they	could	use	themselves	and	in	the	reduction	of	
localised	car-related	pollution	and	congestion.			
…if	anything	does	look	like	it	is	presenting	a	change	it	has	to	be	carefully	communicated.	We	stated	that	this	would	enable	people	to	
make	a	choice	and	that	it	would	make	sustainable	transport	easier	and	that	residents	could	use	that	too.		So	we	had	to	communicate	
carefully.	[10]	
	In	the	New	Forest,	the	following	participant	outlines	the	challenges	which	were	faced	because	of	the	focus	on	visitors	and	the	need	to	
convince	local	communities	of	the	benefits:	
For	the	New	Forest,	the	biggest	barrier	was	convincing	local	communities…that	this	investment	would	benefit	everybody.		Because	in	
order	to	get	the	money	we	had	to	make	the	focus	…	on	visitors	which	made	residents	feel	uneasy	because	there	is	a	tension	between	
residents	and	visitors.		We	had	to	demonstrate	that	the	benefits	were	for	everybody	and	not	just	visitors.	But	for	DfT	(the	Department	for	
Transport)	the	focus	clearly	had	to	be	visitors.		So	there	was	some	careful	communication	which	needed	handling…	We	stated	that	this	
would	enable	people	to	make	a	choice	and	that	it	would	make	sustainable	transport	easier	and	that	residents	could	use	that	too.		[10]	
	
Local	residents	in	the	Lake	District	were	also	opposed	to	some	of	the	plans	which	were	delivered	as	part	of	the	project	and	
communication	was	seen	as	crucial	to	managing	relationship	with	residents.		This	participant	acknowledged	residents	should	have	been	
engaged,	and	the	benefits	explained,	much	sooner	in	the	project.			
	
Some	community	groups	have	complained	…	but	when	we	speak	to	them	they	realise	there	is	a	benefit.		It’s	more	a	perception	than	a	
reality….Communicating	with	the	local	community	was	not	built	into	the	project,	and	that	perhaps	was	a	weakness	particularly	at	the	
beginning	as	there	wasn’t	any	lead	time.	The	announcement	came,	the	money	was	available,	and	…	that	turned	very	quickly	into	the	need	
to	deliver	and	spend	the	money.	I	think	we	missed	an	opportunity	to	engage	local	residents	after	the	bid	announcement	had	been	made.	
[5]	
	
One	bus	operator	in	the	Lakes	articulated	his	thoughts	on	the	benefits	from	a	business	perspective	and	also	on	the	issue	of	
communicating	the	benefits	succinctly.		This	participant	clearly	saw	the	benefits	of	sustainable	visitor	transport	planning	to	a	range	of	
stakeholders	including	visitors,	the	economy	the	local	council	and	the	operators	themselves:	
From	both	a	business	view	and	from	a	sustainable	view	we	need	to	get	cars	off	the	road.		Cars	off	the	road	helps	us,	it	helps	the	tourists,	it	
helps	the	economy.		And	a	person	who	likes	to	visit	here	will	like	that	feel	of	less	traffic...		I	think	it	is	on	the	agenda	now	and	has	moved	
up	people’s	priorities…Pollution	is	a	big	priority	for	the	councils	and	there	is	a	commitment	to	reduce	that.		So	something’s	got	to	be	done	
you	can’t	just	keep	letting	the	numbers	increase…I’m	keen	to	work	with	anyone,	I’m	passionate	about	it.		Let’s	get	everyone	on	a	bus	and	
ensure	that	everyone	benefits.		[6]		
Other	participants	pointed	to	the	logic	of	targeting	visitors	rather	than	residents	because	of	the	potential	scale	of	carbon	saving.	
…there	is	a	resident	population	of	500,000	and	16	million	visitors	a	year,	so	if	you	really	want	to	achieve	some	significant	carbon	
reduction	in	terms	of	travel	behaviour	you	need	to	work	on	visitors…We	always	went	into	it	that	it	would	be	easier	to	influence	visitor	
travel	behaviour	than	residents.		They	have	more	time	and	are	more	amenable.	Open	to	new	experiences	perhaps….	[1]			
Local	Economic	Partnerships	were	also	considered	to	be	motivated	by	growth	and,	therefore,	the	messages	for	them	needed	to	refer	to	
economic	opportunities	rather	than	sustainability:	
The	LEPs	are	all	about	economic	growth.		Our	focus	is	on	sustainable	tourism	and	we	need	to	attract	new	types	of	visitor	–	ones	who	(can)	
have	economic	contribution	but	not	arriving	by	car	and	the	offer	has	to	appeal	to	them.		If	you	can	make	the	economic	case	then	the	LEPs	
are	supportive.		Sustainable	travel	is	not	high	on	the	agenda;	they	want	to	build	roads	as	they	see	this	as	crucial	to	the	economic	growth	
of	the	area.	[13]		
	
	Selling	the	visitor	experience	
	
Clearly	communicating	the	benefits	was	crucial	to	the	success	of	the	projects.	Many	of	these	participants	felt	that	focussing	on	the	
visitor	experience	was	also	critical.		Several	research	participants	noted	that	the	private	sector	were	not	motivated	by	visitor	transport	
provision	per	se,	but	if	the	provision	of	transport	enhanced	the	visitor	experience	then	this	would	be	of	much	greater	interest	to	them:	
The	private	sector	see	transport	as	a	secondary	thing.	They	see	the	visitor	experience	as	the	most	important	thing.	It’s	difficult	to	engage	
them	by	saying	how	important	sustainable	visitor	transport	is,	but	they	are	interested	in	the	visitor	experience.	[2]	
	
A	participant	from	the	private	sector	concurred	with	this	sentiment,	highlighting	the	important	of	creating	a	quality	experience	for	the	
visitor:	
Personally	and	professionally	we’re	interested	in	understanding	how	we	can	get	visitors	to	spend	less	time	in	their	cars.		We’re	passionate	
about	this.	This	can	help	people	learn	more	about	the	area,	not	just	drive	past	it.		You	can	really	get	a	feel	from	this	from	public	transport,	
you	can	experience	more...		The	company	brand	is	not	cheap;	it	offers	good	value	for	money.	But	the	staff	quality,	customer	handling,	the	
friendly	staff	enhance	the	whole	experience.		That’s	what	we’re	about	as	a	company.		[8]	
	
One	participant	gave	a	particularly	powerful	example	of	a	successful	bus	service	and	an	explanation	behind	this	success.	First	and	
foremost	success	was	attributed	to	an	innovative	and	creative	approach	to	no	longer	view	the	‘service’	as	merely	a	bus	journey,	but	instead	to	
view	it	as	a	visitor	attraction,	offering	a	rich	visitor	experience	(free	ice-creams	included).			In	the	following	quote	it	is	important	to	note	the	
fact	that	the	service	also	helps	support	communities	and	is	on	track	to	become	commercially	sustainable:	
We	took	a	failing	rural	service	which	only	ran	3	days	a	week	in	sparsely	populated	rural	areas	in	the	summer	months,	we	rebranded	it	and	
reinvented	it,	tweaked	the	route	to	take	in	more	attractions,	offered	a	free	ice-cream,	and	gave	it	a	retro	feel.		It’s	on	track	to	be	
commercially	viable	for	the	summer	at	least	and	it	connects	all	the	communities	and	services	on	that	route.	We	don’t	see	it	as	a	bus,	we	
see	it	as	a	visitor	experience…if	you	think	of	it	as	a	bus	it	requires	a	subsidy,	if	you	think	of	it	as	a	visitor	attraction,	it	will	make	a	profit.	[9]		
Speaking	the	right	language	
	
Many	participants	discussed	the	importance	of	choosing	the	right	language	both	to	encourage	visitor	behaviour	change	and	selling	the	
value	and	benefits	to	potential	partners.		Sending	the	right	message,	presented	in	the	right	way,	was	considered	crucial	to	engaging	many	of	
the	stakeholders.		For	the	private	sector,	for	example,	the	message	needed	to	emphasise	the	potential	for	growth:	
Engaging	with	the	private	sector	is	always	interesting.		There	has	to	be	a	measure	of	getting	to	them	to	understand	the	possibilities	and	
why	they	should	get	involved	making	it	worth	their	while…Why	has	the	private	sector	been	engaged?		It’s	a	very	practical	project.		It	
speaks	their	language.	It’s	about	growing	their	numbers….			[7]	
	
How	do	we	re-pitch	and	rephrase	travel	planning	so	we	can	get	businesses	to	engage?	We	need	to	be	outcome	focussed	–	what	is	their	
corporate	and	business	incentive	to	achieve	our	outcomes?			We	need	to	show	them	the	benefits.		It’s	down	to	the	language	you	use,	the	
semantics,	you	need	a	linguistic.	The	New	Forest	tour	doesn’t	mention	it	is	a	bus.		It’s	about	visitor	experience,	not	about	transport.		The	
good	stuff	is	about	the	visitor	experiences,	that’s	what	we	want,	we	want	visitors	to	have	a	good	time	and	come	back;	it’s	not	about	
telling	them	to	get	on	a	bus.	It	just	isn’t.		[3]	
	
There	was	also	a	recognition	that	the	public	sector	had	to	meet	the	private	sector	on	their	own	terms	and	frame	the	propositions	to	the	
private	sector	in	a	way	that	they	understood	and	which	appealed	to	them:	
We	[the	public	sector]		need	to	be	a	bit	less	lazy	and	talk	more	business	speak,	frame	whole	propositions,	questions	and	problems	in	the	
language,	context	and	ethos	of	the	private	sector	because	if	the	private	sector	don’t	want	to	pick	it	up	we	just	end	up	pouring	public	
money	down	a	hole.	[3]	
	
	The	Future	and	anchoring	change	
	
Public	and	private	partnerships:	tensions	and	intentions	
	
Many	of	the	interviewees	regretted	the	short	time	span	of	the	projects	and	were	worried	that	sustainable	visitor	travel	would	not	be	
sustained	very	long	after	the	end	of	the	funding.	They	stressed	the	importance	of	involving	the	private	sector	in	continuing	the	initiatives,	but	
were	concerned	that	economic,	rather	than	wider	aims	would	predominate.	
	
…we’re	dependent	on	them	[private	sector]	for	the	long-term	legacy.	If	they	see	it	as	having	possible	potential	for	their	business	for	the	
future	then	they	are	far	more	cooperative.	[4]	
	
The	growing	influence	of	the	private	sector	is	a	problem,	because	of	their	focus	on	making	a	profit…	I	fear	that	the	focus	on	economy,	
economy,	economy	will	be	at	the	expense	of	the	environment.	[13]	
	
Some	believed	the	public	sector	would	still	need	to	be	involved,	partly	because	sustainable	visitor	travel	was	unlikely	to	ever	be	
commercial.	
	
The	private	sector	and	businesses	making	the	most	of	opportunities.	We	[the	public	sector]	say	to	them	we	have	put	infrastructure	in,	
now	that	is	up	to	you.		We’ve	tried	to	put	things	in	place	that	they	can	carry	on	using.		Their	role	is	to	use	these	and	sell	the	experience	to	
the	visitor.	[5]	
	
Visitor	transport	is	not	commercial	because	it	is	of	a	wider	remit	than	a	company	or	business	can	provide	and	I	don’t	think	it	will	ever	be	
commercial.		[15]	
	
There	were	worries	that	the	LEP	would	not	appreciate	the	value	of	sustainable	visitor	travel,	because	of	their	focus	on	economic	value	
and	sustainable	visitor	travel	was	seen	as	vulnerable	to	being	supplanted	by	other	priorities.		
	
Spending	and	decision	making	power	has	evolved	to	the	LEPs.		…		But	sustainable	visitor	transport	is	not	very	important	to	them,	urban	
and	rural	resident	transport	is	more	important,	sustainable	visitor’s	transport	is	not	a	priority	for	anybody.	[14]	
	
In	the	situation	if	something	is	squeezed	[financially]	this	will	fall	by	the	wayside.		…	In	order	to	make	it	a	priority	all	the	current	partners	
have	to	see	the	value	in	what	we’re	doing	and	that	may	see	some	results.	[15]	
	
	
Discussion	
	
It	is	clear	that	many	of	the	elements	considered	important	for	implementing	and	sustaining	change	in	organisations	are	also	relevant	
for	these	tourism	destinations	in	their	efforts	to	embed	pro-environmental	change	by	encouraging	visitors	to	adopt	non-car	travel	(See	Table	3	
for	a	summary).	
	
Some	of	the	pre-existing	conditions	were	helpful	to	bringing	about	change	such	as	the	establishment	of	the	Local	Sustainable	Transport	
Fund,	the	inclusion	of	National	Parks	in	the	call	for	bids	and	the	Government’s	focus	on	revenue	support.	However,	the	move	towards	more	
private	sector	involvement	though	the	LEPs	and	the	focus	on	economic	returns	rather	than	other	forms	of	public	good	such	as	equity,	health	
and	environment	(see	Dredge	&	Thomas,	2009;	Selin,	1999)	was	perceived	by	participants	as	hindering	the	long-term	survival	of	the	projects	
after	the	funding.		
Several	of	the	participants	seem	to	have	seen	themselves	as	working	against	this	culture	to	deliver	environmental,	health	and	area	
benefits	and	there	is	evidence	that	they	had	chosen	these	roles	because	of	their	commitment	to	goals	other	than	self-advancement.	In	this	
way,	they	appear	to	resemble	the	people	identified	in	Tams	and	Marshall’s	research	(2011)	into	responsible	careers,	who	chose	jobs	to	satisfy	
their	desire	“to	have	an	impact	on	societal	challenges”.	The	temporary	nature	of	most	of	the	posts	certainly	placed	them	in	the	“shifting	
landscapes”	of	cross-sectoral	employment,	although	the	temporary	nature	of	the	work	failed	to	anchor	their	expertise.	
	
As	suggested	by	Speakman	&	Transport	for	Leisure	Ltd,	(2008)	and	Wang	and	Xiang	(2007),	inspirational	leadership	was	important	for	
the	successful	bids	and	project	delivering	in	partnerships.	In	contrast	to	companies,	where	a	CEO	is	granted	leadership	powers,	leadership	in	
partnerships	emerges	from	action.	Several	participants	believed	that	the	personal	persuasions	of	individuals	and	their	power	to	influence	
would	be	crucial	for	the	continuance	of	the	schemes.		This	aligns	closely	with	the	literature:	the	importance	of	people	(Cooke-Davis,	2002;	
Hornstein,	2015;	Nauman,	et	al.,	2010);	the	drive	of	a	goal-oriented	employee	(Hofstede,	2015)	and	sharing	similar	goals	(Nooteboom,	2004).				
A	role	not	mentioned	in	the	literature	is	that	of	the	maverick	trailblazer,	here	the	Lake	District	officer,	who	first	lobbied	the	Government	and	
then	circumvented	many	of	the	bureaucratic	processes	in	order	to	get	the	job	done.		This	individual	probably	paved	the	way	for	the	more	
traditional	approach	taken	by	the	New	Forest	and	South	Downs.	Such	impassioned	individuals	may	need	support	to	play	their	role	in	driving	
challenging	change.			
	
The	clash	of	cultures	between	public	and	private	sectors	was	evident,	but	was	less	clear-cut	than	described	in	the	literature	(Lewis	&	
Green,	1998;	Russell	&	Faulkner,	1999).	National	Parks	were	important	because	they	could	be	both	the	innovators	and	risk-takers	and	provided	
a	strategic	overview,	straddling	the	roles	of	both	the	private	sector	and	the	public	sectors.		However,	there	was	an	evident	difference	between	
the	approach	taken	by	the	Lake	District	and	the	joint	New	Forest	/South	Downs	bid,	probably	because	of	the	different	time	scales	for	their	
bids.	The	Lake	District	adopted	more	of	a	risky,	entrepreneurial	approach,	with	the	main	aim	of	securing	the	grant,	which	resulted	in	having	to	
sort	out	a	number	of	issues	once	successful.	The	New	Forest	/South	Downs	team	learnt	from	their	experience	and	set	up	a	strong	and	rigorous	
governance	structure	(see	Kanter	et	al.,	1992),	more	characteristic	of	the	public	sector	as	portrayed	by	Russell	and	Faulkner	(1999)	and	
UNWTO	(2007).	
	
Unlike	companies	introducing	change	into	an	existing	organisation,	these	partnerships	were	formed	to	deliver	change	to	a	destination	
area,	although	many	members,	both	individuals	and	organisations,	had	worked	together	before.	Writing	the	bid	served	a	number	of	the	
functions	described	in	the	processes.	It	created	an	implementation	plan	(see	Kanter	et	al.,	1992),	formed	the	organisation	(see	Kanter	et	al.,	
1992)	to	implement	the	change,	mobilised	energy	through	identification	of	joint	goals	(Luecke,	2003)	and	gathered	together	a	team	or	
coalition	(Kotter,	1996)	with	the	purpose	of	improving	visitor	travel	sustainability	(Doppelt,	2003).	It	also	generated	the	vision	(see	Kanter	et	
al.,	1992;	Kotter,	1996;	Luecke,	2003)	helped	by	the	potential	of	outside	funding,	although	this	had	to	be	crafted	for	different	audiences,	for	
example	enhancing	the	visitor	experience	for	the	tourism	providers,	promoting	local	growth	for	the	LEP	and	the	Department	for	Transport,	
reducing	carbon	emissions	for	many	of	the	people	involved	and	the	Department	for	Transport,	investing	for	future	commercial	operation	for	
transport	operators.		
	
The	timescales	of	the	bid	created	a	sense	of	urgency	(see	Kanter	et	al.,	1992;	Kotter,	1996),	without	it	having	to	be	generated	internally.		
Some	of	the	tight	deadlines	seem	to	have	been	effective	in	bringing	about	change,	but	some	also	worked	against	effective	partnership	
operation.	The	instant	announcement	and	award	of	the	grant,	certainly	in	the	Lake	District,	meant	that	precious	project	time	was	lost	as	
people	were	recruited	and	structures	put	in	place,	which	could	have	been	avoided	with	six	months’	preparation	time	between	announcement	
and	award.	It	is	arguable	whether	the	inability	to	carry	funds	over	from	year	to	year	was	effective	in	making	change	happen	quickly	or	in	fact	
was	unrealistic	given	the	context	of	working	with	local	authorities	and	so	many	partners.	In	some	cases,	action	before	agreement,	(Huxham	&	
Vangen,	2005)	partly	necessitated	by	the	time	scales	of	the	funding,	appears	to	have	been	an	effective	strategy.	
	
The	importance	of	communication	(see	Doppelt,	2003;	Kanter	et	al.,	1992;	Kotter	1996)	is	stressed	in	many	of	the	interviews.		Engaging	
potential	stakeholders	often	means	spelling	out	the	benefits	they	will	derive	from	involvement	(Purvis,	et	al.,	2015).		This	emphasis,	both	on	
communication	and	on	articulating	the	benefits	for	each	stakeholder,	emerged	as	crucial	in	the	case	studies.		For	example,	tensions	with	
residents	arose	because	of	the	need	to	give	one	message	to	the	Department	for	Transport	in	order	to	win	the	bid,	but	then	not	re-interpreting	
it	to	explain	how,	although	targeted	at	visitor	travel,	the	projects	would	also	enhance	travel	for	residents.	These	tensions	were	diffused	by	
meeting	and	communicating	with	the	resident	groups.		Careful	messaging	was	also	seen	as	important	in	maintaining	the	projects,	with	the	
need	to	speak	the	right	language	to	engage	the	LEPs	and	the	private	sector,	stressing	economic	development	rather	than	sustainability	as	well	
as	the	visitor	experience.			
	However,	in	the	cases	described	here	there	is	some	deviation	from	the	stages	of	change	outlined	by	Doppelt,	2003;	Kanter	et	al.,	1992;	
Kotter	1996	and	Luecke,	2003.		What	the	theories	from	business	studies	do	not	dwell	upon	is	the	external	context	for	change.	These	projects	
were	set	up	to	improve	the	sustainability	of	visitor	travel,	but	in	a	time	when	the	political	trend	is	away	from	public	sector	involvement	in	
tourism	and	when	economic	criteria	are	dominating	other	evaluations	such	as	sustainability,	health,	equity	and	justice.		While	many	of	the	
people	working	on	the	projects	believed	passionately	in	improving	sustainability	by	reducing	carbon	emissions,	they	felt	they	needed	to	use	
other	discourses	to	‘sell’	the	projects,	particularly	to	those	with	the	power	to	continue	them.		In	addition,	what	is	not	apparent	in	these	
theories	is	the	relative	weighting	and	importance	of	the	different	factors	of	these	theories.		The	relative	importance	of	different	factors	came	
through	very	clearly	in	the	case	studies,	particularly	with	regards	to	communication	and	communicating	the	benefits	to	stakeholders.				
	
Last	but	not	least,	some	of	the	elements	of	considered	essential	to	reinforce	change	were	missing	in	large	part	from	these	examples.		
Due	to	the	short-term	nature	of	the	funding	and	the	dissolution	of	the	partnership	which	came	together	to	the	deliver	the	projects,	there	is	
limited	opportunity	to	institutionalise	the	changes	made	(Kanter,	1992;	Luecke,	2003)	or	to	reward	success	(Doppelt,	2003).		Monitoring,	seen	
by	Luecke	(2003)	as	an	element	of	reinforcing	change	was	also	not	factored	into	the	original	bid.			
To	summarise,	the	experience	of	change	documented	in	these	two	case	studies	is	mapped	against	the	original	stages	of	change	and	
presented	in	Table	3	below.		The	element	of	communication	was	considered	so	important	it	has	been	expanded	separately	(see	Table	4).		
	
	
	
	
Table	3:	Process	of	change	in	case	study	sites	mapped	against	stages	of	change	in	literature	
Kanter	et	al.	10	commandments	
for	executing	change	(1992)	
Kotter’s	eight-stage	process	for	
successful	organisational	
transformation	(1996)	
Luecke’s	seven	steps	(2003)	 Doppelt’s	Leverage	points	
(2003)	
Experience	of	change	in	case	
studies	
Implementing	change	
	 	 	 	 Create	initial	enabling	
conditions	(i.e.	lobbying	for	
inclusion	of	LSTF	for	SVTP	and	
National	Parks)	
	 	 	 Change	the	dominant	mind-
set	and	point	out	failures	of	
the	old	paradigm,	describe	
why	new	one	is	better	
Communication	of	benefits	to	
all	stakeholders.		Considered	
to	be	one	of	the	most	crucial	
elements			
Analyse	the	organisation	and	its	
need	to	change	
	 Mobilise	energy	and	
commitment	through	joint	
identification	of	business	
problems	and	their	solutions	
Alter	goals	of	the	system	and	
establish	the	unambiguous	
purpose	of	attaining	
sustainability	at	a	specific	time	
in	the	future	
Establishing	partnership	for	
delivery,	setting	of	priorities	
Create	a	vision	and	common	
direction	
Developing	a	vision	and	strategy	 Develop	a	shared	vision	of	how	
to	organise	and	manage	for	
competitiveness	
	 Partnership	contribution	to	
bid	document	and	then	
agreement	of	priorities	
Separate	from	the	past	 	 	 Engage	new	people	with	
different	perspectives	and	
skills	
People	with	passion	brought	
into	the	partnership	
Create	a	sense	of	urgency	 Establish	a	sense	of	urgency	 	 	 Timescales	of	process	created	
sense	of	urgency	
Support	a	strong	leader	role	 	 Identify	the	leadership	 	 Strong	leadership	and	
empowerment	of	inspired	
individuals	
Line	up	political	support	 Create		a	guiding	coalition	 	 Restructure	the	rules	of	
engagement,	develop	new	
operational	and	governance	
strategies	
Strong	governance	structure.		
Political	support	ensured	
through	articulation	of	the	
benefits.		Considered	to	be	
one	of	the	most	crucial	
elements			
Craft	an	implementation	plan	 	 	 	 Bid	documentation	
Kanter	et	al.	10	commandments	
for	executing	change	(1992)	
Kotter’s	eight-stage	process	for	
successful	organisational	
transformation	(1996)	
Luecke’s	seven	steps	(2003)	 Doppelt’s	Leverage	points	
(2003)	
Experience	of	change	in	case	
studies	
Develop	enabling	structure	 Empowering	broad-based	action	 	 Restructure	the	rules	of	
engagement,	develop	new	
operational	and	governance	
strategies	
Strong	governance	structure	
(in	New	Forest	/	South	
Downs).			
Communicate,	involve	people	 Communicate	the	change	vision	 	 Communicate	the	need,	
purpose,	strategies	and	
benefits	of	sustainability	
internally	with	employees	and	
externally	among	stakeholders	
Communication	of	benefits	to	
all	stakeholders.		Considered	
to	be	one	of	the	most	crucial	
stages.	
Different	stages	of	
communication	required	at	
different	stages	of	the	process.		
See	Table	4	for	detail.			
Reinforcing	change	
• Reinforce	and	institutionalise	
change	
• Anchor	new	approaches	in	
culture	
• Generate	short-term	wins	
• Consolidate	gains	and	
produce	more	change	
• Institutionalise	success	
through	formal	policies,	
systems	and	structures	
• Focus	on	results	not	activities	
• Start	change	at	the	periphery	
then	let	is	spread		
• Monitor	and	adjust	strategies	
in	response	to	problems	in	
change	process.	
• Foster	and	reward	
innovation	to	continually	
increase	individual,	team	
and	organisational	
understanding,	knowledge	
and	wisdom	
• Adjust	the	parameters	of	
the	system	
• Expectation	that	private	
sector	will	continue	with	
much	of	the	legacy.		In	
order	for	them	to	do	this	
they	must	see	the	benefits	
and	potential.	
• Unfortunately,	change	
difficult	to	anchor	in	an	
organisational	sense	due	to	
disintegration	of	team	and	
loss	of	expertise	and	
experience	as	a	result	of	
short-term	nature	of	the	
funding.	
• Results	monitoring	not	part	
of	initial	funding,	but	
subsequent	monitoring	
demonstrates	success	in	
carbon	reduction.	
	
